
	(A)	Name	Duration	Start	Finish	Predecessors	Resource Names	27 F S S N
1		Review	7 days	9/28/15 8:00 AM	10/6/15 5:00 PM			
2	Ö	Requirements Analysis	7 days	9/28/15 8:00 AM	10/6/15 5:00 PM			
3		Domain Analysis	7 days	9/28/15 8:00 AM	10/6/15 5:00 PM			
4		User Stories	7 days	9/28/15 8:00 AM	10/6/15 5:00 PM			
5		Use Cases	7 days	9/28/15 8:00 AM	10/6/15 5:00 PM			
3		Scenarios	7 days	9/28/15 8:00 AM	10/6/15 5:00 PM			
7		Mockups	7 days	9/28/15 8:00 AM	10/6/15 5:00 PM			
3		Diagrams	7 days	9/28/15 8:00 AM	10/6/15 5:00 PM			
9		Test Cases	7 days	9/28/15 8:00 AM	10/6/15 5:00 PM			
0		System Design	7 days?	10/6/15 8:00 AM	10/14/15 5:00 PM			
1	Ö	Database Planning	7 days	10/6/15 8:00 AM	10/14/15 5:00 PM			
2	Ö	General Design of C	7 days?	10/6/15 8:00 AM	10/14/15 5:00 PM			
3	Ö	Work Assignment	7 days?	10/6/15 8:00 AM	10/14/15 5:00 PM			
4	Ö	Implementation	49 days?	10/15/15 8:00 AM	12/22/15 5:00 PM	10		
5		User Interface Design	7 days?	10/15/15 8:00 AM	10/23/15 5:00 PM			
6		Backend	17 days?	10/15/15 8:00 AM	11/6/15 5:00 PM			
7		Web Service Init.	2 days?	10/15/15 8:00 AM	10/16/15 5:00 PM			
8	Ö	Database Creation	1 day?	10/19/15 8:00 AM	10/19/15 5:00 PM	17		
9	Ö	User API's	14 days	10/20/15 8:00 AM	11/6/15 5:00 PM	18		
0	Ö	Group API's	14 days?	10/20/15 8:00 AM	11/6/15 5:00 PM	18		
	Ö	Event API's	14 days?	10/20/15 8:00 AM	11/6/15 5:00 PM	18		
2	Ö	Semantic Tagging	10 days?	10/23/15 8:00 AM	11/5/15 5:00 PM	18		
3	Ö	MILESTONE 1	0 days?	11/5/15 5:00 AM	11/5/15 8:00 AM			
4		Frontend	17 days?	10/26/15 8:00 AM	11/17/15 5:00 PM			
5	Ö	Web	17 days?	10/26/15 8:00 AM	11/17/15 5:00 PM			
6		User Interface Im	10 days?	10/26/15 8:00 AM	11/6/15 5:00 PM	15		
7	Ö	Service Integration	7 days?	11/9/15 8:00 AM	11/17/15 5:00 PM	16		
8		Mobile	17 days?	10/26/15 8:00 AM	11/17/15 5:00 PM			
9	Ö	User Interface Im	10 days?	10/26/15 8:00 AM	11/6/15 5:00 PM	15		
0	Ö	Service Integration	7 days?	11/9/15 8:00 AM	11/17/15 5:00 PM	16		
1	Ö	MILESTONE 2	0 days?	11/17/15 8:00 AM	11/17/15 8:00 AM			
2		Test	29 days?	10/19/15 8:00 AM	11/26/15 5:00 PM			
	Ö	Partial tests	21 days?	10/19/15 8:00 AM	11/16/15 5:00 PM			
4	Ö	Overall Backend te	3 days?	11/17/15 8:00 AM	11/19/15 5:00 PM	16		



Dec 15		13	Dec	: 15		2	20 De	ec 15		2	27	Dec	15		3	Jan	16		1	0 Ja	n 16		1	7 Jan	16
MTWT	F S	S	МТ	WT	F	SS	S M	T W	ΓF	S	S N	M T	WT	F	SS	М	TWT	F	SS	M	TW	TF	s s	МТ	WT
								•																	
										D'		4DIa	_		0										
ProjectPlan - page3																									

	®	Name	Duration	Start	Finish	Predecessors	Resource Names	27 Sep F S S M T
35		Overall Frontend te	7 days?	11/18/15 8:00 AM	11/26/15 5:00 PM	24		
36		Revision	16 days?	11/27/15 8:00 AM	12/18/15 5:00 PM			
37		Bug Fixing	7 days?	11/27/15 8:00 AM	12/7/15 5:00 PM	32		
38		Internal Testing	3 days?	12/8/15 8:00 AM	12/10/15 5:00 PM	37		
39		User Acceptence T	3 days?	12/11/15 8:00 AM	12/15/15 5:00 PM	38		
40		Final Revision	3 days?	12/16/15 8:00 AM	12/18/15 5:00 PM	39		
41		MILESTONE 3	0 days?	12/18/15 8:00 AM	12/18/15 8:00 AM			
42		Documentation	48 days?	10/15/15 8:00 AM	12/21/15 5:00 PM			
43		Deployment	2 days?	12/21/15 8:00 AM	12/22/15 5:00 PM	40		

