


®	Ad	Süre	Balat	Bitirme	Önceki	Kaynak Adlar
1	Project	236 günler	16.02.2015 08:00	11.01.2016 17:00		
2	Research	6 günler	16.02.2015 08:00	23.02.2015 17:00		
3	Documents	26 günler	23.02.2015 08:00	30.03.2015 17:00		
4	Requirements Analysis	11 günler	23.02.2015 08:00	09.03.2015 17:00		
5	Domain Analysis	11 günler	23.02.2015 08:00	09.03.2015 17:00		
5 👨	User Stories	11 günler	23.02.2015 08:00	09.03.2015 17:00		
7 👨	Use Cases	3 günler	12.03.2015 08:00	16.03.2015 17:00		
3	Scenarios	3 günler	12.03.2015 08:00	16.03.2015 17:00		
	Mockups	5 günler	17.03.2015 08:00	23.03.2015 17:00	8	
) [Web Mockups	5 günler	17.03.2015 08:00	23.03.2015 17:00		
1	Mobile Mockups	5 günler	17.03.2015 08:00	23.03.2015 17:00		
2	Diagrams	6 günler	17.03.2015 08:00	24.03.2015 17:00	7	
3	Class Diagram	6 günler	17.03.2015 08:00	24.03.2015 17:00		
4	Sequence Diagrams	6 günler	17.03.2015 08:00	24.03.2015 17:00		
5	Test Cases	4 günler	25.03.2015 08:00	30.03.2015 17:00		
6	System Design	14 günler	15.09.2015 08:00	02.10.2015 17:00	12	
7	Database Planning	4 günler	15.09.2015 08:00	18.09.2015 17:00		
8	General Design of Code Structure	10 günler	21.09.2015 08:00	02.10.2015 17:00		
9	Implementation	61 günler	05.10.2015 08:00	28.12.2015 17:00	16	
0	User Interface Design	15 günler	05.10.2015 08:00	23.10.2015 17:00		
1 📮	User Management	7 günler	12.10.2015 08:00	20.10.2015 17:00		
2 📮	Semantic Tagging Subsystem	15 günler	23.10.2015 07:00	12.11.2015 17:00	21	
3	Post Subsystem	5 günler	13.11.2015 08:00	19.11.2015 17:00	22	
4	Group Subsystem	5 günler	20.11.2015 08:00	26.11.2015 17:00	23	
25	Event Subsystem	5 günler	27.11.2015 08:00	03.12.2015 17:00	24	
26	Event/Group-Post Integration	10 günler	04.12.2015 08:00	17.12.2015 17:00	25	
27	Moderation System	7 günler	18.12.2015 08:00	28.12.2015 17:00	26	
8	Partial Tests	64 günler	15.09.2015 08:00	11.12.2015 17:00	15	
9	Documentation	64 günler	15.09.2015 08:00	11.12.2015 17:00	3	
0	Overall Testing	5 günler	29.12.2015 08:00	04.01.2016 17:00	19	
31	System Configuration	5 günler	05.01.2016 08:00	11.01.2016 17:00	30	
32	Deployment	5 günler	28.12.2015 08:00	01.01.2016 17:00		



15 Ç P C C P	27 Nis 15 P S Ç P C	4 C P F	May 15	СР	11 May 15 P S Ç P C C I	18 May 15	СР	25 May 15 P S Ç P C	СР	1 Haz 15 P S Ç P C	СР	8 Haz 15 P S Ç P C	СР	15 Haz 15 P S Ç P C	СР	22 Haz 15 P S Ç P	C C P
					_												
						(CmpE So	ocial Life- Sayfa	3								

29 Haz 15 P S Ç P C	СР	6 Tem 15 P S Ç P C	СР	13 Tem 15 P S Ç P C	СР	20 Tem 15 P S Ç P C	СР	27 Tem 15 P S Ç P C	СР	3 Au 15 P S Ç P C	C P I	10 Au 15 P S Ç P C	СР	17 Au 15 P S Ç P C	СР	24 Au 15 P S Ç P C	31 Au 15 C P P S Ç P
								CmpE So	ocial Li	fe- Sayfa4							





													[<u> </u>									
O	ca 1	6				25	O	a 1	6			1	1	ub	16					8	ub	16
S	Ç	Р	С	C	Р	Р	S	Ç	P	С	С	Р	P	S	Ç	Р	С	C	P	P	S	Ç
									_						_							
							(mٍز	ΣĒ	Soc	al	Lıfe	- S	ayf	a7							